

Initial Project Planning Template

Date	15 March 2026
Team ID	SWTID-2026-5339
Project Name	EduGenie – Google Gemini Powered Learning Assistant
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Project Setup	USN-1	As a developer, I want to configure the FastAPI project structure and integrate the Google Gemini API.	3	High	Bokkisim Devi Sree, Cendra Sravani Chowdary	15-03-2024	22-03-2024
Sprint-1	Question Answering Module	USN-2	As a student, I want to ask study-related questions and receive AI-generated answers.	5	High	Bokkisim Devi Sree	15-03-2024	22-03-2024
Sprint-2	Explanation Module	USN-3	As a learner, I want detailed explanations of concepts in simple language for better understanding.	5	High	Cendra Sravani Chowdary	23-03-2024	30-03-2024
Sprint-2	Summary Module	USN-4	As a student, I want long study material summarized into concise notes.	3	High	Bokkisim Devi Sree	23-03-2024	30-03-2024
Sprint-3	Quiz Generation Module	USN-5	As a learner, I want AI-generated MCQs to assess my understanding of a topic.	5	High	Cendra Sravani Chowdary	31-03-2024	07-04-2024
Sprint-3	Learning Path Recommendation	USN-6	As a beginner, I want personalized learning recommendations and resources based on my interests.	5	High	Bokkisim Devi Sree	31-03-2024	07-04-2024
Sprint-4	Frontend Development	USN-7	As a user, I want a responsive web interface to access all AI learning features easily.	4	Medium	Bokkisim Devi Sree, Cendra Sravani Chowdary	08-04-2024	15-04-2024
Sprint-4	Testing & Deployment	USN-8	As a developer, I want to test all modules and deploy the application locally using Uvicorn.	3	High	Bokkisim Devi Sree, Cendra Sravani Chowdary	08-04-2024	15-04-2024