

Communication

Date	15 March 2026
Team ID	SWTID-2026-5339
Project Name	EduGenie – Google Gemini Powered Learning Assistant
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Google Meet / WhatsApp	Bokkisim Devi Sree, Cendra Sravani Chowdary	Discuss daily tasks, assign work, and monitor project progress.
2	Progress Update	Weekly	Google Meet / Shared Google Docs	Team Members	Review completed modules, discuss upcoming tasks, and track milestones.
3	Issue / Bug Discussion	As Needed	WhatsApp, Google Meet	Team Members	Resolve coding issues, API integration errors, and frontend/backend bugs.
4	Stakeholder Review	Bi-Weekly	Google Meet / Email	Team Members & Project Guide	Demonstrate project progress, receive feedback, and implement suggested improvements.
5	Final Demo Rehearsal	Once	Google Meet / Local System	Team Members	Verify all modules, ensure smooth project demonstration, and finalize documentation.
6					

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Integrating Google Gemini API with FastAPI backend	Studied Gemini API documentation, tested API requests, and implemented proper error handling.
2	Coordinating frontend and backend integration	Divided responsibilities between team members and conducted regular integration testing.
3	Debugging quiz generation and JSON parsing issues	Improved prompt engineering, validated JSON responses, and added exception handling to ensure reliable outputs.